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ESTIMATE RUN 03/13/2019

ESTIMATE SUMMARY 16:05:40

CONTID: C22415         ESTIMATE NO: 0003 PROG 2005

PCN: 22415-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 S. DELTA PHASE 2 ADA RAMPS PERCENT TIME:

PROJECT NO: NHPP0501-069                  

US 50 S. DELTA PHASE 2 ADA RAM

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 468,997.94 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 459,940.00 NON-PARTICIPATING 127,953.96

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,896.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.09

WORK DAYS

WORK DAYS

61.04%

182,744.22

127,953.96

127,953.96

125,057.30

$

$

$

$

3,500.00

282,753.72

286,253.72

0.00

286,253.72

-6,899.10

0.00

279,354.62

0.00

AMOUNT DUE 279,354.62 125,057.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 125,057.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.0 TIME ALLOW: 55

ORIG TIME ALLOW: 55

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/10/2018

12/10/2018

02/25/2019

09/06/2018

09/14/2018

10/05/2018

12/10/2018



CONTID: C22415         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22415-BID    ESTIMATE RUN 03/13/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:05:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

5,700.00000

0010 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0015 Removal of Sidewalk 324.900

401.220

202-00200  
 

36,306.00726.120

20,061.00

875.000

SY  

50.00000

0020 Removal of Curb and Gutter 415.600

447.500

202-00203  
 

30,208.50863.100

15,662.50

1,072.000

LF  

35.00000

0025 Removal of Curb, Gutter and Sidewalk 49.000

0.000

202-00204  
 

6,125.0049.000

0.00

49.000

LF  

125.00000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

179.000

SY  

30.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

500.000

SF  

6.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

5.000

HOUR

225.00000

0045 Aggregate Bag 47.000

0.000

208-00035  
 

752.0047.000

0.00

60.000

LF  

16.00000

0050 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

2,588.001.000

0.00

1.000

EACH

2,588.00000

0055 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

162.00000
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PCN: 22415-BID    ESTIMATE RUN 03/13/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:05:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type III) 4.000

0.000

208-00056  
 

460.004.000

0.00

4.000

EACH

115.00000

0065 Removal and Disposal of Sediment (Labor) 5.000

6.000

208-00103  
 

495.0011.000

270.00

30.000

HOUR

45.00000

0070 Sweeping (Sediment Removal) 9.000

12.000

208-00106  
 

945.0021.000

540.00

50.000

HOUR

45.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

45.00000

0080 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

750.00000

0085 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

650.000

SF  

15.00000

0090 Aggregate Base Course (Class 6) 96.320

102.230

304-06000  
 

8,736.20198.550

4,498.12

200.000

TON 

44.00000

0095 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

25.000

SY  

50.00000

0100 6 Inch Plastic Pipe 10.000

0.000

603-50006  
 

1,250.0010.000

0.00

10.000

LF  

125.00000

0105 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

6.00000

0110 Concrete Sidewalk 138.600

185.680

608-00000  
 

22,375.32324.280

12,811.92

475.000

SY  

69.00000



CONTID: C22415         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22415-BID    ESTIMATE RUN 03/13/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:05:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Curb Ramp 160.800

172.430

608-00010  
 

45,985.74333.230

23,795.34

610.000

SY  

138.00000

0120 Detectable Warnings 9.500

0.000

608-00015  
 

2,090.009.500

0.00

9.500

SF  

220.00000

0125 Brick Pavers 0.000

0.000

608-00050  
 

0.000.000

0.00

160.000

SF  

59.00000

0130 Curb and Gutter Type 2 (Section II-B) 236.200

270.400

609-21020  
 

18,744.20506.600

10,004.80

506.600

LF  

37.00000

0135 Curb, Gutter and Sidewalk Type 2 (Section MS) 13.100

0.000

609-22021  
 

799.1013.100

0.00

13.100

LF  

61.00000

0140 Mobilization 0.553

0.369

626-00000  
 

41,490.000.922

16,605.00

1.000

L S 

45,000.00000

0145 Public Information Services (Tier IV) 0.660

0.340

626-01104  
 

6,563.001.000

2,231.42

1.000

L S 

6,563.00000

0150 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

480.000

SF  

12.00000

0155 Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

7.000

EACH

750.00000

0160 Flagging 263.500

257.750

630-00000  
 

14,073.75521.250

6,959.25

900.000

HOUR

27.00000

0165 Traffic Control Inspection 15.000

15.000

630-00007  
 

4,800.0030.000

2,400.00

30.000

DAY 

160.00000



CONTID: C22415         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22415-BID    ESTIMATE RUN 03/13/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:05:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Control Management 23.000

16.000

630-00012  
 

26,676.0039.000

10,944.00

55.000

DAY 

684.00000

0175 Barricade (Type 3 M-A) (Temporary) 0.500

1.000

630-80335  
 

288.001.500

192.00

3.000

EACH

192.00000

0180 Pedestrian Barricade (ADA) 50.000

0.000

630-80340  
 

2,250.0050.000

0.00

100.000

LF  

45.00000

0185 Construction Traffic Sign (Panel Size A) 14.500

6.000

630-80341  
 

615.0020.500

180.00

55.000

EACH

30.00000

0190 Construction Traffic Sign (Panel Size B) 7.000

1.000

630-80342  
 

240.008.000

30.00

18.000

EACH

30.00000

0195 Portable Message Sign Panel 1.500

0.000

630-80355  
 

6,720.001.500

0.00

3.000

EACH

4,480.00000

0200 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

960.001.000

960.00

2.000

EACH

960.00000

0205 Traffic Cone 75.000

17.500

630-80380  
 

185.0092.500

35.00

185.000

EACH

2.00000

0210 Stackable Vertical Panels 22.500

2.500

630-80393  
 

300.0025.000

30.00

50.000

EACH

12.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22415-BID    ESTIMATE RUN 03/13/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:05:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Landscaping and Irrigation 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0230 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0240 Rem Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

179.000

SY  

36.87000

0245 F/A Fuel Cost Adjustment -10.700

-9.920

700-70016  
 

-20.62-20.620

-9.92

-20.620

F A 

1.00000

0255 Added Item (Dollar)/ Concrete Acceptance Disincentive 0.000

-758.970

900-00006  
 

-758.97-758.970

-758.97

-758.970

DOL 

1.00000

0450 Modify Inlet 0.000

1.000

210-04020  
 

512.501.000

512.50

1.000

EACH

512.50000

CAT 282,753.72127,953.96465,497.94CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT 3,500.000.003,500.00CURRENT AMT0400 $ $ $

$ 286,253.72127,953.96$468,997.94$CURRENT AMTPROJECT TOTAL


